COUNTY OF LOS ANGELES
DEPARTMENT OF PUBLIC WORKS

"To Envich Lhves Throwgh Effective and Cahing Sanica"

900 SOUTH FREMOMT AVEMLUIE
ALHAMBREA, CALIFORMIA 91803-1331

. Telephone: (626) 458-5100
GAIL FARBER, Director http:id e lacounty. gov

ADDRESS ALL CORRESPOMDEMCE TO:
P.O.BOX 1460
ALHAMBRA, CALIFORMIA 91302-1460

November 03, 2009 ADOPTED

BOARD OF SUPERVISORS

The Honorable Board of Supervisors COUNTY OF LOS ANGELES
County of Los Angeles 23 November 3, 2009
383 Kenneth Hahn Hall of Administration

500 West Temple Street ;%ﬁ 4

Los Angeles, California 90012 SACHI A. HAMAI
EXECUTIVE OFFICER

Dear Supervisors:

CHANGE IN WORK FOR A PUBLIC WORKS CONTRACT
10TH STREET OFF RAMP OVER
LONG BEACH FREEWAY AND SHORELINE DRIVE
CITY OF LONG BEACH
(SUPERVISORIAL DISTRICT 4)
(4 VOTES)

SUBJECT

This action is to approve a change in work and the increased contract amount for a public works
construction contract for 10th Street Off Ramp over Long Beach Freeway and Shoreline Drive in the
City of Long Beach.

IT IS RECOMMENDED THAT YOUR BOARD:

Find that the requested change in work for the installation of a traffic control barrier, with an increase
in the amount of $12,000, has no significant effect on the environment and approve the change and
increased contract amount for Project ID No. RDC0011058 - 10th Street Off Ramp over Long Beach
Freeway and Shoreline Drive, to seismically strengthen an existing bridge, in the City of Long Beach,
being performed by Riverside Construction Company, Inc.
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PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION

The purpose of the recommended action is to obtain the County of Los Angeles Board of
Supervisors' (Board) approval for the change in a public works contract in support of the timely
completion of the project while avoiding delays and the potential for claims. The descriptions of the
changes, estimated costs, and the necessary time extensions are listed in the enclosure.

The Director of Public Works or her designee has been authorized by your Board to order changes in
work up to $10,000 for construction contracts. Enclosed for your Board's authorization is a change in
work in excess of the Director of Public Works' delegated limit, which is required to complete the
project.

Implementation of Strateqgic Plan Goals

The Countywide Strategic Plan directs the provisions of Operational Effectiveness (Goal 1) and
Community and Municipal Services (Goal 3). Approval of this change will provide improved
infrastructure to better serve the public and enhance the quality of life in the affected community.

FISCAL IMPACT/FINANCING

This change in work will have no impact to the County General Fund.

The funding for Project ID No. RDC0011058 is included in the Fourth Supervisorial District's Road
Construction Program in the Fiscal 2009-10 Road Fund Budget.

The estimated change order amount for this contract is an increase of $12,000. A detailed cost
breakdown for the change, together with contract cost summary, is included in the enclosure.

If this change in work is not approved, contract completion will be delayed and increased costs
incurred.

FACTS AND PROVISIONS/LEGAL REQUIREMENTS

The contract, for the construction of public works improvements, was awarded by your Board to a
responsible contractor with the lowest responsive bid in accordance with the State Public Contract
Code, your Board's directives, and as recommended by the Director of Public Works or her
designee.

ENVIRONMENTAL DOCUMENTATION

The change in work as described above and in the enclosure do not change any conditions which
resulted in the original environmental findings.
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CONTRACTING PROCESS

The contract provides that the contractor be compensated for the work resulting from changes to the
original plans and specifications or changed conditions encountered during the course of
construction. The costs are based on contract unit prices, time and materials, or negotiated under
the provisions of the contract specifications. The methods for arriving at the costs of the changes
are included in the enclosure.

IMPACT ON CURRENT SERVICES (OR PROJECTS)

Approval of the requested change by your Board will ensure the timely completion of work under the
contract and result in complete and usable facilities.

CONCLUSION

Please return one adopted copy of this letter to the Department of Public Works, Construction
Division.

Respectfully submitted,

GAIL FARBER
Director

GF:JTS:sc

Enclosures

c:  Chief Executive Office (Lari Sheehan)
County Counsel
Executive Office
Office of Affirmative Action Compliance
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PROJECT ID NO. RDC0011058 - 10TH STREET OFF RAMP OVER LONG BEACH
FREEWAY AND SHORELINE DRIVE (in the City of Long Beach),
Supervisorial District 4, Contractor: Riverside Construction Company, Inc.

Project Description:

Seismic strengthening of an existing bridge.

Change in Work:

Installation of Traffic Control Barrier $12,000.00

Description of Change:

Due to the nature and close proximity of the proposed seismic retrofit work to the
Caltrans 710 Freeway, a temporary traffic control barrier will be installed. The barrier is
necessary to protect motorists and the contractor's crew working on the bridge. The
cost for this work will be based on time and materials as provided in Subsection 3-3 of
the contract specifications.

One additional working day will be required because of this change.

Financial Information:

This project is being administered under the Highway Bridge Program covered by
Agreement 76078 with the State of California. Under this program, Federal funds
allocated to local agencies are used to finance 88.53 percent of the eligible costs of the
project. The remaining 11.47 percent of the cost of the project is financed with State
Proposition 1B funds. Funding for this change in work is included in the
Fourth Supervisorial District's Road Construction Program in the Fiscal Year 2009-10
Road Fund Budget.

Revised Contract Amount:

Original contract amount $4,563,268.25
Change in work to be authorized 12,000.00
Revised contract amount $4,575,268.25
Percent total change to original contract amount 0.3%
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